

ITSC-3155 Software Engineer

Sprint Backlog - Sprint 2

Story Tasks	Story Point	Assigned to	Estimated Effort	Day1	DAY 2
US5 - Payment method support	8	MrMenethil / isTheWild	12	12	9
Create Payment database model		MrMenethil	2	2	0
Create Payment validation schemas		MrMenethil	2	2	1
Implement Payment CRUD controller and router		isTheWild	5	5	5
Test payment methods and order lookup		isTheWild	3	3	3
US6 - Staff order management view	8	MrMenethil / isTheWild	14	14	10
Implement Orders CRUD		MrMenethil	4	4	2
Implement Order Details CRUD		MrMenethil	4	4	3
Register and verify active order routers		isTheWild	2	2	1
Add update, delete, and status workflow tests		isTheWild	4	4	4
US7 - Chef order preparation view	5	mklymenk0	18	18	16
Implement Resource CRUD endpoints		mklymenk0	5	5	4

Merge resource branch and resolve conflicts		mklymenk0	3	3	2
Implement MenuItem CRUD endpoints		mklymenk0	5	5	5
Implement and repair Recipe CRUD integration		mklymenk0	5	5	5
Technical Story: Testing and route integration	5	mklymenk0 / isTheWild	13	13	11
Register resource and menu-item routers		mklymenk0	2	2	1
Merge resource, menu-item, and recipe pull requests		mklymenk0	3	3	2
Run pytest and correct failures		isTheWild	4	4	4
Test all active CRUD routes through Swagger		isTheWild	4	4	4
US11 - Documentation and staff training	3	MrMenethil / Team	10	10	10
Expand README setup and API instructions		MrMenethil	2	2	2
Complete Sprint 1 and Sprint 2 backlogs		MrMenethil	2	2	2
Complete Sprint Review 1 and Sprint Review 2		MrMenethil	2	2	2
Record and upload 4-5 minute presentation		Team	4	4	4
TOTAL	29		67	67	56

ering

DAY 3	DAY 4	DAY 5	DAY 6	Status	SPRINT REVIEW
8	8	8	8	Done	Controller/router returned to backlog
0	0	0	0	Done	
0	0	0	0	Done	
5	5	5	5	Done	
3	3	3	3	Done	
5	3	2	2	Done	Core CRUD accepted; more tests required
1	0	0	0	Done	
1	0	0	0	Done	
0	0	0	0	Done	
3	3	2	2	Done	
10	6	3	3	Done	Resources/menu accepted; recipe needs repair
2	1	0	0	Done	

0	0	0	0	Done	
3	1	0	0	Done	
5	4	3	3	Done	
9	8	8	8	Done	Integration partial
0	0	0	0	Done	
1	0	0	0	Done	
4	4	4	4	Done	
4	4	4	4	In Progress	
10	9	7	5	Done	Sprint documents done; video remains
2	1	1	1	In Progress	
2	2	1	0	Done	
2	2	1	0	Done	
4	4	4	4	In Progress	
42	34	28	26		Core features partial; final fixes remain

