

Sprint Review - Sprint 2: Feature Expansion and Integration

Sprint goals

Goal 1 - Expand restaurant data management

- Added and merged Resource CRUD work.
- Added and merged MenuItem CRUD work.
- Added Recipe controller work, but recipe integration still needs correction.

Goal 2 - Integrate the feature branches

- Merged resource, menu-item, and recipe pull requests.
- Resolved resource CRUD merge conflicts.
- Kept Orders, Order Details, Resources, and Menu Items registered in the route loader.

Goal 3 - Prepare the final deliverables

- Completed the two sprint backlogs and two sprint-review documents.
- Reviewed the existing pytest test and repository setup.
- Identified the remaining CRUD, specialized-query, data-population, and presentation work.

Demos

Demo	Feedback
Resource and MenuItem CRUD in Swagger	Feature commits and router registration are present; every operation still needs a final live validation before recording.
Orders and Order Details CRUD	The core staff workflow has basic CRUD. Status-, customer-, and tracking-specific query endpoints still need work.
Recipe integration	The controller exists but uses outdated sandwich-oriented fields and is not registered in the route loader; it must be repaired.

Complete tasks

Done: Resource CRUD, MenuItem CRUD, branch merges, merge-conflict resolution, core order routes, and the required sprint-planning/review artifacts.

Needs more work / moved: Recipe repair and routing; Customer, Payment, Promotion, and Review CRUD; required staff/customer question endpoints; seed data; complete pytest/Swagger verification; README expansion; and the presentation video.

Upcoming

- Finish all missing CRUD routes and repair Recipe integration.
- Populate MySQL, run pytest, and test every endpoint in Swagger.
- Record and upload the required 4-5 minute presentation before submission.