

ITSC-3155 Software Engineering

Sprint Backlog - Sprint 1

Story Tasks	Story Point	Assigned to	Estimated Effort	Day1	DAY 2
Technical Story: API and database foundation	5	MrMenethil	9	9	6
Create FastAPI project skeleton		MrMenethil	2	2	1
Configure MySQL and SQLAlchemy database		MrMenethil	3	3	2
Create restaurant database diagram		mklymenk0	2	2	1
Add model loader and application startup		MrMenethil	2	2	2
US1 - Guest order placement	8	MrMenethil	15	15	13
Create Order model for guest and customer data		MrMenethil	4	4	3
Create Order request and response schemas		MrMenethil	3	3	2
Implement Order CRUD endpoints		MrMenethil	5	5	5
Add pytest guest-order creation test		MrMenethil	3	3	3
US2 - Menu browsing and item details	8	MrMenethil / mklymenk0	14	14	13
Create MenuItem database model		MrMenethil	3	3	2

Create MenuItem validation schemas		MrMenethil	3	3	3
Implement MenuItem CRUD endpoints		mklymenk0	5	5	5
Verify ingredients, calories, price, and category output		mklymenk0	3	3	3
US3 - Delivery or takeout selection	5	MrMenethil	9	9	7
Add order_type field to Order model		MrMenethil	2	2	1
Add delivery_address support		MrMenethil	2	2	2
Update Order schemas and controller		MrMenethil	3	3	2
Validate a takeout order in pytest		MrMenethil	2	2	2
US4 - Order tracking by order number	5	MrMenethil	9	9	8
Add tracking_number to model and schema		MrMenethil	2	2	1
Store tracking number during order creation		MrMenethil	2	2	2
Add GET endpoint for tracking-number lookup		MrMenethil	3	3	3
Test valid and invalid tracking numbers		MrMenethil	2	2	2
TOTAL	31		56	56	47

ering

DAY 3	DAY 4	DAY 5	DAY 6	Status	SPRINT REVIEW
2	0	0	0	Done	Completed
0	0	0	0	Done	
1	0	0	0	Done	
0	0	0	0	Done	
1	0	0	0	Done	
9	5	2	0	Done	completed
2	1	0	0	Done	
1	0	0	0	Done	
3	2	1	0	Done	
3	2	1	0	Done	
11	8	7	7	In Progress	CRUD/testing moved to Sprint 2
1	0	0	0	Done	

2	1	0	0	Done	
5	4	4	4	In Progress	
3	3	3	3	To Do	
3	1	0	0	Done	Accepted
0	0	0	0	Done	
1	0	0	0	Done	
1	0	0	0	Done	
1	1	0	0	Done	
6	5	5	5	In Progress	Lookup endpoint/tests moved to Sprint 2
0	0	0	0	Done	
1	0	0	0	Done	
3	3	3	3	To Do	
2	2	2	2	To Do	
31	19	14	12		3 completed / 2 carried

