

Sprint Review - Sprint 1: Core Ordering Foundation

Sprint goals

Goal 1 - Establish the restaurant API foundation

- Created the FastAPI project structure and MySQL/SQLAlchemy configuration.
- Created the restaurant data models, validation schemas, model loader, and database diagram.
- Added the Product Backlog and User Stories documents to the repository.

Goal 2 - Deliver the first customer-order workflow

- Implemented basic CRUD for Orders and Order Details.
- Added guest-order, delivery/takeout, delivery-address, and tracking-number fields.
- Added one pytest test for guest order creation.

Goal 3 - Prepare unfinished customer features for Sprint 2

- Prepared MenuItem models and schemas.
- Deferred MenuItem CRUD validation and the tracking-number lookup endpoint to Sprint 2.

Demos

Demo	Feedback
Database/model foundation and ER diagram	The structure represents customers, menu items, resources, recipes, promotions, orders, order details, payments, and reviews.
Orders and Order Details CRUD in Swagger	Core CRUD is present. A tracking-number lookup and broader endpoint tests are still required.
Guest-order pytest case	The test covers guest identity, tracking number, order type, and total price; update/delete tests remain.

Complete tasks

Done: project skeleton, database configuration, diagram, Product Backlog, User Stories, restaurant models, schemas, Orders CRUD, Order Details CRUD, delivery/takeout fields, and the guest-order unit test.

Needs more work / moved: MenuItem CRUD verification, tracking-number lookup, tracking tests, and expanded README instructions were carried into Sprint 2.

Upcoming

- Implement and register Resource, MenuItem, and Recipe functionality.
- Expand endpoint testing and verify the API through Swagger.
- Complete payment and other remaining table CRUD required by the final rubric.